
International Journal of Educational Research and Development Vol. 4(5), pp. 077-082, June 2015 
Available online at http://www.academeresearchjournals.org/journal/ijerd 

ISSN 2327-316X ©2015 Academe Research Journals 
 
  
 
 

Review 
 

The win-win paradigm: A unique and innovative project 
of community-based schooling system at Northwestern 

Polytechnical University (NPU), China 
 

Naqvi Najam Abbas*, Muhammad Fiaz, Ghayoor Abbas Gilani and Zhang Wentao 
 

Northwestern Polytechnical University, Xi‟an, Shaanxi, China. 
 

Accepted 3 June, 2015 
 

This paper presents the concept, results and the project execution and evaluation of an innovative and 
novel, community-based schooling system established by the foreign students of Northwestern 
Polytechnical University (NPU), Xi’an, China at the university campus for the children of foreign 
students under the patronage of university administration. The authors conceived the idea to institute a 
community-based education system for the school-going children of the foreign students after 
analyzing their intellectual and emotional quotients. The project was executed purely on the basis of 
project management principles and this paper contributes in showcasing the whole concept behind this 
project. This paper was written after evaluating the performance of all the stake holders involved and a 
role model is presented here to be replicated in alike scenarios. This paper also spot lights the 
phenomenal improvement in the five quotients of the school-going children namely: intelligence, 
emotional, physical, cultural and spiritual. 
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INTRODUCTION 
 
Northwestern Polytechnical University (NPU), Xi‟an 
(www.nwpu.edu.cn) is one of the best universities of 
China and is imparting education in the field of 
Aerospace Science and Engineering. The value of 
internationalizing higher education is increasingly 
recognized as an important element of higher education 
today, due to the strong link between research and 
education to the globalization of societies and economies 
around the world (Oyler, 2009). At present, many 
students are enhancing their knowledge base while 
residing in foreign countries. This trend has been 
remarkably increased in the last decade due to 
availability of numerous scholarships, ever-increasing 
concept of globalization and knowledge sharing trend. 

During the years of the new millennium, globalization 
has gained significant momentum; now geographical and 
cultural distances are no longer obstacles preventing the 
people who share this planet from sharing also ideas, 
knowledge, goals, and concerns for the future (Culcer, 
2009). Asia is the continent developing the education 
sector more profoundly (De Miguel and Zamora, 2007). 

China also provides a platform for disseminating updated 
information and transfer of knowledge to countless 
foreign students in all disciplines, especially in the field of 
Aerospace and Communications Engineering. Several 
foreign students from Pakistan, Arab States, African 
States and Russian states are residing in China for 
graduate and post graduate studies. 

Northwestern Polytechnical University, Xi‟an, China is 
the host to many foreign students, since long. Pakistani 
students constitute a major portion, engaged in their MS 
and PhD studies. In the year 2009, there were fifteen 
families of MS/PhD students living in the Foreign Student 
Apartments inside the NPU. They had fifteen children 
ranging between three to seven years of age-groups. 
Only two of them were enrolled in the Chinese Schooling 
System but were facing the problem of catching-up the 
Pakistani  schooling  curricula (www.moe.gov.pk) on their 
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return to home country, after a considerable period of 3 - 
4 years. Language and cultural issues are also some 
other factors. The English (Private) schooling system, 
being quite expensive, was not within means of the 
scholarship holders. 

The children living in small apartments were becoming 
aggressive and psychologically distressed due to 
absence of any routine and/or planned activity, although 
the parents were teaching their kids at home but in an 
unsystematic manner and during odd timings. Also, there 
was an impending fear of their maladjustment in the 
proper schooling system, while going back to Pakistan. In 
this backdrop, the authors conceived a win-win paradigm 
(Stephen, 2004), a novel idea with futuristic approach to 
establish a proper schooling system especially for the 
children of Pakistani students to prepare them for the 
incoming years with a view to develop their intelligence, 
emotional, physical, spiritual and cultural quotients, help 
get-rid of the psychological trauma and furnish them an 
ideal ambience to grow-up along with their peer-group. 

This paper got the inspiration and ideas from several 
sources especially Simon (2009), Lo (2009), Rakow 
(2009), Larson (2006), Brown (2003), Huang (2009), Li-
Grinning (2003) and Dumais (2004). It is structured in 
such a way that it should elaborate the project in a 
progressional way, so that anyone in a similar situation 
can replicate the model. Subsequently, this study shows 
the Strength, Weaknesses, Opportunities and Threats 
(SWOT) analysis of this project, after which it explains 
the inception and evolution of the project, highlighting the 
concepts, problems and solutions related to Academics 
and Curriculum selection. Further, it illustrates the 
inaugural hype and then it addresses the development of 
five quotients and the use of audio-visual aids 
respectively. The paper concludes after discussing the 
examination and test methodologies, focusing on some 
project‟s by-products and project evaluation. 
 
SWOT ANALYSIS 
 
The recognition of internal strengths and weaknesses, as 
well as external opportunities and threats, takes place on 
the basis of a SWOT-analysis (Houben et al., 1999). It is 
always difficult to initiate a project but SWOT analysis is 
the best solution to get the feasibility of the execution. 
The authors had a series of formal meetings to discuss 
the scenario and many informal meetings with the stake 
holders, especially the parents and children for gathering 
the information, their concern, vision and opinions about 
launching the new system. 

The following are the outcome of this study‟s SWOT 
analysis: 
 
Strengths 
 
a) Children were over-enthusiastic to see their school. 
 

 
 
 
 
b) All the families shared the same view and social 
status. 
c) Parents were eager but had their apprehensions about 
the premises, teachers, teaching modules and the 
curriculum. 
d) A few parents (both mother and father) expressed their 
willingness to extend their cooperation as teachers. 
e) Mothers were happy to find a place for their kids to be 
nurtured and learn together. 
f) Parents required a place for having planned sports 
activities, enabling their children to get out of emotional 
stress. 
g) Mr. Aamir Raza, a senior PhD student, who has great 
influence on the foreign students and good PR with the 
university administration, was associated with the Project. 
h) We traced-out at least three students for each class. 
i) We could hunt at least five teachers (parents) for the 
school. Amongst them, two were professional teachers 
and had some teaching experience in school.  
j) The arrival of the new families is expected at the 
beginning of each academic year. 
 
Weaknesses 
 
a) The fathers (would-be teachers) were busy in their 
MS/PhD studies so it may become difficult for them to 
spare time for teaching at school. 
b) As the number of students were scanty, so it was not 
possible to offer lucrative package and handsome salary 
to teachers, if hired. 
c) Teachers (the parents) were no doubt competent in 
their respective fields but were not professional teachers, 
especially for the primary school. 
d) A high-price school building and also the necessary 
expenditures to run the project on the specified standards 
were not affordable. 
 
Opportunities 
 
a) University (NPU) administration might help us out by 
providing suitable premises for the proposed school, 
educational tools/instruments and necessary furniture. 
b) While selecting teachers from amongst parents, 
mothers would be given priority, followed by fathers and 
un-married students, as volunteers.  
c) The services for teaching and administration will be on 
gratis. 
d) Initially, some registration fee and quite nominal 
monthly fee should be fixed for running the school system 
as non-profitable project with voluntary services of 
parents, as teachers. 
e) The administrative duties could be assigned to the 
non-teaching parents. 
 
Threats 
 
a)   The  administration  of  NPU,  Xian  (China)  shall  not 



 
 
 
 
allow this Project within the university premises, due to 
their own policies and concerns. 
b) In case the university administration does not provide 
an appropriate place, our running cost would be sky-high 
thus it would become unmanageable. 
c) The honorary teachers may be laid-off and withdrawn 
from the faculty list, if their performance is not found 
satisfactory and up-to-mark. 
d) Parents might not be satisfied with the curriculum, as 
dissimilar families would have followed different 
curriculum. The consensus on curriculum posed one of 
the big threats to the project health. 
e) It was feared that the Project might lose its utility, 
significance and hype after some time. Therefore, the 
system should not be an experimental endeavour but a 
continuous venture. 
 
PROJECT INCEPTION AND EVOLUTION 
 
After undertaking the SWOT analysis, the authors 
defined the following aims and objectives of the project. 
The evolution and execution was done accordingly. 
 
Project inception 
 
A. Aim of the project: To develop a Schooling System for 
the Pakistani children of MS/PhD students within the 
premises of NPU, with parents as teachers and in the 
administrative staff, after getting the consensus on 
curriculum. 
B. Kick off meeting: A kick-off meeting was called at the 
apartment of the first author on January 02, 2010 to 
thrash-out all matters pertaining to the school and also 
getting formal approval of all the concerned parents to 
initiate the Project. The meeting was attended by all 
parents of prospective school-going children and it was 
unanimously decided to pursue the Project. Issues 
related to school building, finances, administration, 
academics, curriculum and teachers were discussed 
shabbily. The date for the second meeting was agreed as 
January 09, 2010. The primary task was to get approval 
from the NPU Administration. 
C. Looking for patronage: The authors visited the high 
officials of the International Cooperation Office of the 
University with a detailed-plan of the proposed school. 
After a series of meetings, the University administration 
gratefully arranged the two class rooms for the school, in 
the foreign students‟ apartments. That was the first 
achievement for the team to materialize their goal of 
establishing the school. 
D. Team building: On January 09, 2010, the second 
meeting was held and the information of getting the 
school space was highly welcomed by all the parents. A 
great boost steered-up the Project and various 
committees were formed. The following committees were 
created and their respective duties were assigned to 
execute the Project, without any delay: 
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i) Finance, accounts and audit 
 
- To figure-out the capital/recurring expenditures and 
calculating the registration and monthly fee, etc. 
- To get estimated expenses for utilities, stationery, 
furniture and other daily routine requirements. 
- To collect registration fee so as to meet the initial 
expenditures. 
- To maintain the record of all expenditures. 
 - To carry-out periodic audit for having a proper check on 
the judicious utilization of financial resources, funds, 
donations, gifts, etc. 
 
ii) Procurement and issuance 
 
- To purchase furniture, water dispensers, white boards, 
stationery and class decoration items. 
- To store and issue items, as required by the school, 
from time-to-time. 
- To keep a proper record of purchase and issue for audit 
purposes. 
 
iii) Academics 
 
- To finalize the curriculum of each class. 
- To decide and arrange the course books and work 
books. 
- To coordinate with teachers and to develop the weekly, 
monthly and term plans. 
 
iv) Administration 
 
- To get the children registered, according to their ages. 
- To work-out the seat-plan in two class rooms. 
- To name class titles according to the established trends 
and age groups like, juniors, seniors, advance, Class 1 
and Class 2, etc. 
- To develop schedules like Time Table and Yearly 
academic calendar, extra-curricular activities, parents‟ 
day, annual awards-giving ceremony etc. 
- To arrange the teaching staff for each subject and each 
class. 
- To determine the name of the school, design logo, 
identity cards, school handbook, uniform, registration 
forms, prospectus, prepare the contact list of parents and 
teachers, create yahoo group/website for communication. 
- To keep the record of all school activities to be 
presented on the school annual day. 
- To be responsible for project execution in respect of 
Administration and Academics, both. 
 
Project evolution 
 
There were two to three members in each committee, 
who with the help of parents and volunteers, resolved all 
issues within a short span of one week and arrived at the 
following conclusions: 
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- School name: The school was named as “Xi‟an School 
System” (XSS), a project of NPU foreign students. Logo 
was designed with a “Bell Tower” in the centre as it is the 
land mark of Xi‟an, China. 
- Communication medium: A yahoo group with the title of 
xianschoolsystem@yahoogroup.com was developed for 
communication between administration, committees, 
teachers, parents and children. 
- Registration: Students were registered through email 
with the registration fee of 200 CNY (30 USD) and 
monthly fee of 50 CNY (7 USD). 
- Class room allocation: Due to the scarcity of enough 
space, and availability of only two class rooms, it was 
decided after long deliberations, that XSS will have two 
stages, namely Stage-I and Stage-II. 
(i) Stage I: Juniors (ages 3-4), 3 students; Seniors (ages 
4-5), 2 students. 
(ii) Stage II: Advance (ages 5-6), 4 students; Class 1 
(ages 6-7), 1 student; Class 2 (ages 7-8), 2 students. 
- Curriculum selection: It was decided unanimously to 
follow the course of OXFORD University Press, Pakistan 
(http://www.oup.com.pk/pdf/School_Textbooks_and_Libr
ary_Books.pdf) as one of the parents had all the books 
and work books available with them. The material was 
then got photocopied for distribution before Inaugural 
session. One copy was made available to the student 
and the other for the relevant teacher 
- Teachers‟ choice: The response to an open call for 
teachers, floated on the yahoo group, was quite 
encouraging, which generated lot of interest and as a 
result we got quite a good number of offers. A careful 
assortment of three female and six male teachers was 
done, including two volunteers and six parents, all having 
postgraduate degrees. 
- Course development and lecture plans: Teachers were 
provided with the course material in advance and they 
developed the weekly, monthly, term wise and yearly 
plan of their respective subjects, well before the inaugural 
ceremony. 
- Time table: Developing time table was an extra special 
obligation, due to the class/lecture schedule of the 
teachers (parents) in their respective departments of the 
University. In China, 1200 hours – 1400 hours is 
observed as the lunch/break time, so the school timings 
were fixed as 1200 hours noon – 1600 hours (Local 
Time) including 20 minutes break and four lectures per 
day for stage-I and five lectures per day for stage-II. 
Saturdays and Sundays were declared as off days. It was 
decided to have two terms in a year. 
- Teacher‟s training: As our faculty does not include the 
professional teachers, a two-day orientation workshop 
was decided to be arranged with a subject-expert, 
especially on „teachers training‟ before the Project is 
inaugurated. 
- Accessories: All the necessary items like furniture, white 
boards, water dispensers, curtains, stationery, utility units 
(electricity and water), class decoration with charts and  

 
 
 
 
other support material were purchased and set in the 
class-rooms, before the inaugural. The activity of 
decorating the class room was jointly conducted by the 
parents and students in order to develop the feel of 
„ownership‟ amongst them. 
 
THE INAUGURAL  
 
On January 20, 2010, just after eighteen days of the kick-
off meeting, Xi‟an school system was inaugurated by the 
Vice Dean and Director of the International Cooperation 
Office, Northwestern Polytechnical University (NPU), 
Xian, (China). The school children welcomed the guests 
and thanked for their patronage by presenting them the 
bouquet flowers. The school was put to operation and 
started functioning formally, on the same day. The 
students were provided books and teachers started their 
lessons, after the modest celebration party. 
 
ENHANCING THE FIVE QUOTIENTS 
 
The authors envisaged this project as a means to 
develop and enhance the five basic quotients like: 
Intelligence, Emotional, Physical, Cultural and Spiritual 
amongst the children. 
- Intelligence quotient: In order to augment the 
intelligence quotient, Reading, Writing and Arithmetic 
were given the top priority, while designing the course-
content and devising the schedule. “All students must 
learn to think mathematically, and they must think 
mathematically to learn” (Kilpatrick et al., 2001). A range 
of audio-visual games-based and interactive methods 
were introduced for increasing the students‟ 
understanding and quick comprehension. 
- Emotional quotient: The development of this quotient 
was one of the foremost tasks, as the children were living 
with their parents in the small apartments with hardly any 
opportunity for their emotional vent. Their fathers had 
literally no time for their children, being preoccupied the 
whole day with their intensive studies at the University. 
So the children were left with their mothers only. In the 
past, they had experienced the company of their 
grandparents, relatives and friends in their home country 
but now they were feeling alienated and secluded. 
Consequently, the inter-age behaviour was deteriorating. 
They were confined to internet games and cartoons. 
They were becoming the passive viewers and forgetting 
the part of an active player. Hence, the quotient was 
thought to be imperative as emotional development, and 
Xi‟an School system provided them a place to interact 
with their peer-group, for sharing many things while 
talking and playing together. 
- Physical quotient: Games are powerful promoters of 
intellectual ability (William, 1982). The authors introduced 
a forty-minute lecture on “ARTS and Fine Arts” each day, 
for the combined-class both for Stages I and II with a 
theme    of   CCTV:   Creativity,   Communication,   Team  



 
 
 
 
Playing, Visualization, etc. This proved to be an 
inspirational and motivational technique and turned out to 
be the major attraction for the students as they 
discovered some new activity, every day. The same class 
arranged a few physical indoor and/or outdoor games, 
and also activities like traditional kite flying in China to 
develop their physical quotients. 
- Spiritual and cultural quotient: New culture is always a 
challenge for everyone but parents are sometimes more 
afraid of the impact of alien culture on their kids. The 
parents (foreign students) living in China have to go back 
to their home country after the completion of their studies, 
so they are always worried about their kids‟ future and 
particularly about forgetting about the values, religion and 
culture of their own country. In order to overcome this 
concern, XSS provides religious and cultural education 
too in order to develop the Spiritual and Cultural quotient. 

Various cultural, national and religious days were 
celebrated at XSS during the last four months in order to 
keep them aware of their own values and customs. This 
type of events included quiz competitions, debates, 
singing, story making, and drama. The activity resulted in 
various achievements like building self-confidence and 
developing imagination amongst the children, inculcating 
in them a sense of healthy competition and the concept 
of strenuous efforts, and experiencing the taste of 
winning and losing, to fight against stage-fear syndrome, 
to make themselves aware of the different genres of arts 
and learning. 

Some excursion trips were also arranged for gaining 
first-hand knowledge, to enhance their vision and 
information about the culture and history of China – the 
country they are currently residing in. 

The authors witnessed a phenomenal change in the 
behaviour, attitudes and skills of children, in these four 
months, while gathering statistics through various 
questionnaires/surveys conducted at the initial stage of 
the school-start, middle and at the end of first term. 
 
AUDIO VIDEO AID/SUPPORT 
 
Xi‟an School System has utilized various audio video 
supports as teaching techniques in making the learning 
process more attractive. Some language-teachers used 
them for phonetics and visualization. The teacher of 
mathematics used internet for making maths as a fun. 
The teacher of Social Studies and General Science made 
use of it for elaborating concepts in a more fascinating 
manner. The arts teacher applied it for viewing cartoons, 
animated movies and comedy serials, in the joint-
sessions. 
 
THE TESTS AND EXAMINATION 
 
The basic purpose of setting-up the XSS was to prepare 
the students according to the curriculum currently 
prevalent in Pakistan, so that on their return they can  
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easily be adjusted and cope-up with the existing 
educational standards there. Since the parents are 
performing the duties of teaching at XSS, so their 
sincerity and commitment was observed at high order. 
They were given full autonomy to design their courses, 
lectures, teaching methodologies and examination/test 
patterns. They took quarterly tests to gauge the level of 
understanding and status of students‟ work, accordingly. 
They developed and used diverse work sheets to 
generate the interest of the students. The Term Exam 
was taken after three and a half months of regular 
studies. The results were incredible as compared to the 
status of students at the commencement of school 
system. 
 
PROJECT BY-PRODUCTS 
 
The by-products of the Xi‟an School System were over 
whelming. School provided a unique opportunity for the 
families to interact with one another, which resulted in the 
strong community integration and cemented the bond. 
Due to language and cultural barrier outside their 
community, the mothers of the children were feeling 
boredom with their home routines, before the initiation of 
this Project. Now, they got enormous chance to share in 
the school activities and got a set routine for their kids 
and family. 

The children got a feel of schooling, the proper timings 
and class-discipline, the quest of learning, the work-load 
scenario and above all learning something new each day 
by different teachers. The school also provided a cure to 
the home sickness syndrome for the mothers of the 
children as they found more productive business. The 
fathers, on the other hand, got relaxed and involved 
themselves with more concentration in their research and 
studies, as they were always concerned and upset about 
the education of their children. 
 
PROJECT EVALUATION 
 
Successful project management ensures the completion 
of project in time, within budget, and to the project 
specifications (Babu and Nalina, 1996). The Xi‟an School 
System has completed its first term of four months till the 
writing of this paper and the authors have found no key 
issue during this period. The attendance record of 
students and teachers invariably remained above 95%. 
The discrepancy, if any, was only due to some legitimate 
reasons. The drop-out rate was zero percent and the 
surveys about the five Qs at various stages show an 
exceptional improvement in children. 
 
CONCLUSIONS 
 
Xi‟an School System was conceived as a community-
based schooling system for the children of the Pakistani 
students,     studying     in    Northwestern    Polytechnical  
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University, Xian, China. The purpose was to prepare the 
children for the Pakistani Schooling System, when they 
go back to their country of origin. The school is a 
community-based project run by the foreign students and 
their families at a cost of only USD 7 per month per kid as 
the tuition fee. The parents are themselves teachers on 
voluntary basis and the school building is provided by the 
NPU administration. XSS was developed on the theme of 
win-win paradigm for all the stake holders. The school 
has completed its first four months with a noticeable and 
remarkable change in the five Qs of the children. 
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